UNDERGROUND CONSTRUCTION PROJECTS 2004

Updated: 14 May 2004

The information provided below gives a brief synopsis of construction activities being managed by the Resident Officer in Charge of Construction (ROICC) that involve some type of groundwork. These activities often involve utility outages and road closures that have a real effect on individuals and commands throughout the base. This report is being provided as a means of disseminating the basic information we feel you would want to know. If you desire more detailed information or have any questions or concerns about ongoing or upcoming work, please feel free to contact me.

POC: LTJG Jeffrey Rozema, 847-688-2600 x409.

PAVING

Scope:
Includes various paving projects.  Additional POC for paving is Mr. Maurice Green, Project Manager for paving delivery orders. He may be reached at 847-688-2600 X136.

 

Status: New work and delivery orders with significant work remaining are itemized below.   

 

1. Asphalt topcoat and striping at B-7315 parking lot:

Work expected between June and July

2. New parking lot located at site of demolished buildings 144, 145, and 105:

Remaining work includes landscaping and block walk, which is expected to 

be done May 17 – June 8. 

3. Pave 7th Street between “G” Street and “B” Street:

Design issues have pushed the start date to May 24.

4. Pave 8th Street between “G” Street and “B” Street:

Work to start after completion of 7th Street.

5. Access road around B-3400 parking lot:

Work completed May 7th.

6. Resurface MacDonough Street from Bronson to Cluverius Avenue:

Work expected between June and July.

7. Resurface Paul Jones Street from Dewey to Evans Ave.:

Work started on May 3rd with sewer repair.

8. Reconstruct Sampson Street from 2nd to Evans/Resurface from Evans 

To Cluverius Ave.:

Work to start May 17th. This section of Sampson Street, Gate 5, and access to the parking lot near 2nd Street to be closed for the duration of the project (approximately 2 months). Provisions will be made for access to Building 400.

9. Ziegemeier Street:

The North section is complete. The South section (B-51 to B-120) is scheduled between July 5 and Oct 1.

10. California Street:

Pave entire length of California Street from Great Lakes Drive to Meridian Drive between April and July.

      Concrete work completed May 12. Milling to be scheduled shortly.

11. Fort Sheridan:

Includes paving of Chatfield Road, Bartlet Ravine Road, and Westover Road, and driveway sealing along Boles Loop. Chatfield Road repairs started May 7. Environmental concerns have delayed work on the other roads.

12. Glenview:

Includes crack sealing on Edward Drive, Hercules Court, Miller Drive, Neptune Court, First Street, Avenue E, Viking Drive, and Dauntless Circle, and repaving on Skytrain Lane, Airdale Court, Crewman Drive, and Avenue D. Work to begin following completion at Fort Sheridan.

34.5 KV ELECTRICAL RELIABILITY IMPROVEMENT

Scope: Design-build (two-phased) for the upgrade of the 34.5 kV sub-transmission system to improve operating reliability.  

Status: Contractor is working on underground fiber cable and electrical distribution system. Contractor will be boring under Ohio Street and the Union Pacific Railroad the week of May 24th, and pulling cable and restoring the area the week of June 7th.

Contract Completion: 10 October 2004

NAVY & MARINE CORPS INTRANET (NMCI)

Scope: Infrastructure installation and connectivity for NMCI.

Status: Base-wide landscape restoration is in progress. Paving repairs have been completed, but several sidewalk repairs have yet to be done.

Anticipated Completion: May 2004

MULTIPLE RECRUIT BARRACKS AND INFRASTRUCTURE

Scope:
Construction of new recruit barracks and associated infrastructure. 

Status:
Additional paving around Camp John Paul Jones is scheduled to begin the week of May 17th.

Contract Completion: 26 March 2004 (Phase I)




11 August 2004 (Phase II)




08 August 2005 (Phase III)

B-430’s FIRE PUMP LOOP

Scope: Install a fire protection water loop distribution system for the 430’s BEQ’s.

Status: Construction of the fire protection loop is nearly complete, with landscaping restoration remaining. 
Anticipated Completion: 02 JUN 2004

REPLACE PATTEN ROAD BRIDGE, FORT SHERIDAN

Scope: Demolish the existing bridge and construct a new bridge in its place, complete with sidewalks and lighting.

Status: 20% design has been reviewed. Contractor is progressing towards 50% design. 

Contract Completion: 26 February 2005

REPAIR SAMPSON STREET BRIDGE

Scope: The work includes concrete repairs, sidewalk replacement, guardrail repairs, and miscellaneous cleaning and sealing.

Status: Contractor is working on the design. Exact construction schedule to be determined.

Contract Completion: 03 December 2004 

VISITOR CONTROL CENTER

Scope: Construction of a new Visitor Control Center to be located North of Farragut Avenue near the main gate.

Status: Building footings have been completed. No further underground work expected for the next couple weeks.

Anticipated Completion: September 2004

